Department of Energy DV‘\
National Nuclear Security Administration ‘
Pantex Site Office

P. O. Box 30030
Amarillo, TX 79120 Nammsemmmm

JA 29008
MEMORANDUM FOR: David R. Hill, General Counsel, FORS

FROM: Donald G. Whi’[e,;c> ting Manager, PXSO

SUBJECT: Reminder Regarding Annual National Environmental Policy Act
(NEPA) Planning Summaries

Please reference your memorandum dated December 21, 2007, subject as above.

Attached is the Pantex Site Office Annual NEPA Planning Summary Status of Ongoing NEPA
Compliance Activities for Environmental Assessments (EA) expected in the next 12 months;
Environmental Impact Statements expected in the next 24 months; and the status of the Supplement
Analysis to the Site wide Environmental Impact Statement. All Pantex Site Office NEPA
documentation expected or under development is listed in these forms. This information is being made
available to the public through the Pantex Website at www.pantex.com and in area public reading
rooms.

If you have any questions, please contact Jim Barrows of my staff at (806) 477-7467.
Attachment

cc w/attachment (via email):

C. Borgstrom, CG-20, FORS

A. Williams, NA-56, FORS
RCD, Records, B&W

EC:FY08:058;77812
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Annual NEPA Planning Summary Status of Ongoing NEPA Compliance Activities:
Supplement Analysis to Sitewide Environmental Impact Statement

DOE/NNSA/Pantex Site Office, Amarillo, TX

*Title, Location _Estimated Cost |

Dec-07

Estimated Schedule

Description

Supplement Analysis for the Final
Environmental Impact Statement for the
Continued Operation of the Pantex Plant
and Associated Storage of Nuclear Weapon
Components

Determination Date:

NOI:

est. 03/07

Scoping:

Draft

et. 10/07

Hearings

Final

est. 02/08

$275,000 ROD

A supplement analysis (SA) to evaluate the Final Environmental Impact
Statement for the Continued Operation of the Pantex Plant and Associated
Storage of Nuclear Weapon Components (SWEIS) is planned to meet the
Department of Energy (DOE) regulations that required that sitewide EISs be
evaluated at least every 5 years after issuance to determine whether a
supplement EIS is necessary (10 CFR 1021.330[d])).

Determination Date:

NOI:

Scoping:

Draft

Hearings
Final

ROD

NOI:

Determinatiprnr Dg{é; B h

|Scoping:

Draft

Hearings

Final

ROD

Supplement Analysis:

Determination Date:

Approval:

Supplement Analysis:

Determination Date:

Approval:

Total Estimated
Cost

$275,000.00

**Evaluation of Site Wide EIS:

*Please include projected NEPA milestones, if planned

12/3/2007
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Annual NEPA Planning Summary Environmental Assessments

Expected to be Prepared in the Next 12 Months

DOE/NNSA/Pantex Site Office, Amarillo, TX

Dec-07

*Title, Location

Estimated Cost

Estimated Schedule
(**NEPA Milestones)

Description

Proposed Water Conveyance Pipeline
to Xcel Energy

$50,000

-Determination -Date:

8/10/2007

Transmittal to State:

Sept. 2008

EA Approval:
FONSI:

Dec. 2008

Jan. 2009

PXSO proposes to fund the design & constr. of a pipeline that would convey
treated industrial/domestic wastewater and treated perched groundwater
from PX to Xcel Energy's Harrington and Nichols Stations, to be used for
industrial processes. (Project may be canceled).

Determination Date:

Transmittal to State:

EA Approval:

FONSI:

Determination Date:
Transmittal to State:

EA Approval:
FONSI:

Determination Date:

Transmittal to State:

EA Approval:

FONSI:
Determination Date:

Transmittal to State:

EA Approval:

FONSI:

Determination Date:

Transmittal to State:

EA Approval:

FONSI:

Determination Date:

Transmittal to State:

EA Approval:

FONSI:

?otal Estimated
Cost

$50,000.00

* Please include projected NEPA milestones,

if planned.

12/3/2007
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Annual NEPA Planning Summary Environmental Impact Statements
Expected to be Prepared in the Next 24 Months

"DOE/NNSA/Pantex Site Office, Amarillo, TX

Dec-07

Estimated Schedule ' , Description
J“NEPA Milestones)
No EIS’s are planned in the next 24 months Determination Date:
NOI:
Scoping:
Draft
Hearings
Final
$0 ROD -
Determination Date:
NOI:
Scoping:
Draft
Hearings
Final
ROD

*Title, Location Estimated Cost

Determination Date:
NOI:

Scoping:

Draft

Hearings

Final

ROD

Supplement Analysis:

Determination Date:
Approval:

Supplement Analysis:

|Determination Date:
Approval:

Total Estimated
Cost

$0.00

*Please include projected NEPA milestones, if planned 12/3/2007
1 Annual NEPA Planning Summary 2008 - Pantex Site Office



